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VOUCHER FOR TRANSFERS *************************** 
CIC #: 99EPA EPA SUPERFUND PROGRAM Accounts Of 

Billed Date: 01-Apr-2014 
BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1) 

Customer Order Number:DW96942125 Mission Assignment No: 

PASSAIC CPG OVERSIGHT 147757 BZ761 

EPA 598 

D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. 
27067102 

Partial# 82 05-Mar-2014 Thru 01-Apr-2014 
. . 
*************************** 

Billed Office (Mail To): 
US ENVIRONMENTAL PROTECTION AGENCY 
ACCOUNTING OPERATIONS OFFICE 
26 W MARTIN LUTHER KING DRIVE 
CINCINNATI OH 45268-7002 

Billed Accounting Classification 
068 068 X 8145.0000 2007 00 0000 00000000000 00000 

Line Item Moa Description 

Billing Office (Send Remittance To): 
USAGE FINANCE CENTER G5 
KANSAS CITY DISTRICT G5 
5720 INTEGRITY DRIVE 

MILLINGTON TN 38054-5005 

Billing Accounting Classification 
$186,306.85 096NAX 3122.0000G5082416868022125 96231 

Eaid No 
CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) 
CONTRACT - OUTSIDE GOVERNMENT TRANSP OF GOVT EMPLOYEES OR OTHERS, PERDIEM ALLOW IN TVL STATUS & OTH INCIDENTAL TRVL EXP 
INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS 
INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS 
INHOUSE - LABOR LABOR 

CORPS CERTIFICATION 
"I CERTIF1' THATTHE ABOVE ARTICLES WERE DEUVERED AND OR 
THE SERVICES PERFORMED AS STATED AND THAT THE PAYrvENT 
REQt;ESTED IS CORRECT TO THE BEST OF MY f<NCWl EDGE. PJJD 
sw;uLD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR 
FUNDS AS INDICATED." 

~~IL/ ~~~9bd£ 
€1 rt::'e1tbeiL. A, -:; n:::ui kl,~ 
Pro.Jiv::I ,".Aia £.::-.::;·el' 

Funds Authorized: 

Subtotal: 

Total Billed Amount: 

Less Partial Amount Paid: 

Payment Due Date: 01-May-2014 Pay This Amount: 

CERTIFICATE OF OFFICE BILLED 
Total Billed Amount: 

Prev Billed Amount: 

Current Billed Amount: 

$10,900,000.00 

$8,298, 753.41 

$8, 112,446.56 

$186,306.85 

$0.00 

$0.00 

$0.00 

I certify that the above articles were received and accepted or the services performed as stated and 
should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance 

payment requested is approved and should be paid as indicated. 

Total Flux Billed: 

Prev Flux Billed: Date: 
Current Flux Billed: Authorized Administrative or Certifying Officer 

DA Form 4445-R 
Approved by Treasury For Use In Lieu of SF 1080 

$186,306.85 

Amount 
$179,410.00 

$932.60 
$1,767.18 

$515.44 
$3,681.63 

$186,306.85 

$186,306.85 

$0.00 

$186,306.85 

cobilnonit.567 v2.1.4 

FOIA_08606_0002986 



msfcr.2.1.16 178 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

MONTHLY REPORT FOR MARCH 2014 

PROGRESS REPORT 

,: J :1 '! 11 I I " I I 11 I :1 iL [ .TJJiJ[J'J[[[_JJl[l'lTilil_d JI I I I I II I rlT[T JT[[J:JJ[[JDDLIJLll1 I I JI I I I I I! :i-·,-1 :: Ji "JiT[UlJli_[JJLLLLILILILL _LLLL I I, II I I i I II H 11 '1 I I II 

L STATEMENT OF CHARGES FOR PERIOD: 

Total Funds Authorized: 

.:::: Less Total Expenditures: 
~ Less Undelivered Orders: 
J Less Corruni tments: 

(-) 

(-) 

(-) 

Revised Reimbursable 
(096X3122) 

$10, 900, 000. 00 

$8,298, 753.41 
$2,252,519.23 

$22,028.34 

Direct Fund Cite 

$0. 00 

$0. 00 
$0. 00 
$0. 00 

Page: 59 
Date: 03-APR-2014 
Time: 07:25:27 

'ill'! I IIIEill 11 'illllil I 1111 
IA Totals 
I 096X3122 I 

$10, 900, 000. 00 

$8,298, 753.41 
$2, 252, 519. 23 

$22,028.34 

,_ Funds Available Balance: $326,699.02 $0.00 $326,699.02 
[Tii[TJCCDJ[[H::[JJJJJJDD[[[JJ[UJ[[[JJJOJJ[CJJJDDDJDLJJ:J[[[J,J[[[JJJ[[JJJ[[['JDDJJDDJiJD[[[J_J][[[JJ[l_[l~UD[JJD!TIIJJ[[JJJ[C[JJ[C[JJJCCJJTUJJDI J JI: [TJ'_ I'. II' !I JI I I I I 11 ,I 'I d I I I II -,-,-,-,, "-·- -, ,- ' 

-11_-i '!"[[][[,_J]=UJ[IJrn::i::cJJJJ]l_UJ[[JJ-:DDO[[[]JCDDDD[ncJ[[[]]J[[]JJ[[[JJ[[[]]][[JJJJJr:J[UJ'Jc][['[]c]J[[]]_T[l-,1-!LllJ[][-ll''i ·1 

BILLING ACTIVITY (096X3122): 

Bill Number: 27067102 

Funds 
Total 

During Report Period: 
to Date: 

~ DIRECT FUND CITE PAYMENTS: 

$186, 306. 85 
$8,298, 753.41 

Funds Expended During Report Period: $0. 00 
to Date: $0.00 

,_ac,,,~~,c,c.,_~_,"c' '-""' I' II I I :1 I I Lr:JlT_[_JJJ[J,JJ[[]]J[LJLII :1 ,, JI Ii II II I ' II I I I lT[_T]][[[I]]J[JCJ['lT--1-11 I I I I II I I I ][JI JIJl]I_J 'JJ[ll]J] 

FOR OFFICIAL USE ONLY (FOUO} 
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msfcr.2 1.16 178 
99EPA 

KANSAS CITY DISTRICT 
DIAMOND ALKALI, (LOWER PASSAIC RIVER), NJ 
IA Number: DW96942125 

Bill Number: 27067102 
Bill Invoice Date: 01-APR-2014 

Monthly Billing Amount(096X3122): 

Monthly Direct Fund Cite Contract Cost (068X8145): 

Budget Categories 

a Personnel 
b Fringe Benefits 
c Travel 
d Equipment 
e Supplies 
f Procurement 
g Construction 
h Other 
i Total Direct Charges 
j Total Indirect Charges 

k TOTAL 

LABOR BREAKOUT FOR MONTH: 

Individual 

JAMES M. ARMSTRONG 
ELIZABETH FRANKLIN 
JILL K. FRALEY 

TOTAL LABOR: 

Location 

KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 
KANSAS CITY DISTRICT 

$186, 306. 85 

$0. 00 

Costs for 
Current Month 

$2, 301.04 
$1, 380.59 

$932.60 
$0. 00 
$0. 00 

$179, 410. 00 
$0. 00 
$0. 00 

$184, 024. 23 
$2,282.62 

$186, 306. 85 

Function 

PROGRAM ANALYST 

PROGRESS REPORT 

Prior Month's 
Summary 

$154, 651. 28 
$82, 138. 02 
$15, 419. 4 0 

$0. 00 
$0. 00 

$7, 532, 165. 38 
$0. 00 

$179, 439 .13 
$7, 963, 813. 21 

$148,633.35 

$8, 112, 446.56 

Hours 

2. 00 
HTRW PROJECT MANAGER 42. 50 
SUPERVISORY GEOLOGIST 1. 00 

45. 50 

FOR OFFICIAL USE ONLY (FOUO) 

Project Costs 
to Date 

$156, 952. 32 
$83, 518. 61 
$16,352.00 

$0. 00 
$0. 00 

$7, 711,575.38 
$0. 00 

$179, 439.13 
$8, 147, 837. 44 

$150,915.97 

$8, 298, 753. 41 

Labor Amount 
------------

$163.25 
$5,670.99 

$130. 01 
------------

$5, 964. 25 

Page: 60 
Date: 03-APR-2014 
Time: 07:25:27 

FOIA_08606_0002988 



PM-ES 

Site: 

Bill No.: 

Reporting 
Period: 

Work Performed 

6/17/2014 

Progress Report for EPA Region II 

Diamond Alkali, Lower Passaic River (Extended Study): I Phase: I RI/FS,OU4 
RI/FS Oversight, New Jersey 

Partial #82 I IAG No.: I IAG: DW96942125/BZ761 I IAG Expiration Date: I Other Corps 

27067102 NWK IAG Award Date: 8/31/07 3/31/18 P2 #147757/FWI 968482 

From: 

March 5, 2014 
I To: 

April 1, 2014 
I EPA RPM 

Stephanie Vaughn 
I USACEPM 

Elizabeth Franklin 

On 5 and 19 Mar 2014, participated in project progress conference calls with EPA/CO E/CDM/LB/HQI/BA T. 

Funding. No funding received during the reporting period. 

On 6 Mar 14, traveled to NJ and attended the LPRSA Technical Meeting. 

Team Calls. A weekly manager's call has been established with EPA RPM, USA CE and CDM Managers for project 
status. 

On 17, 24 and 31 Mar 14, participated in team calls. 

On 26 Mar 14, participated in conference call to discuss sample sizes that could be proposed in the BERA. 

On 31 Mar 14, participated in conference call to discuss the CPG model results and observations. 

Invoices. TO 0005. 
On 27 Feb 14, reviewed and approved CDM Invoice #22, totaling $179,410, forperiod29 Dec 13-25 Jan 14. 

Schedule. 
On 3 Mar 14, received updated summary of deliverables from S. Vaughn. 

Task Order 0005/WVN 7. 
o On 19 Mar 14, received Draft WYN 7 for review. Discussed with F. Tsang on two separate calls with 

specific comments and requests for additional information. 
o On 20 Mar 14, received additional information as requested and again discussed withF. Tsang. 
o On 25 Mar 14, received revised Draft WVN 7 for review. 
o On 26 Mar 14, performed review and provided minor comments. Received responses from F. Tsang 

same day. 
o On 26 Mar 14,Final WVN 7 submitted for approval. 
o On 31 Mar 14, WVN 7 was approved and distributed to team. 

River Mile 10.9. 
o On 12, 19 and 26 Mar 14, participated in weekly managers conference calls to discuss removal action 

status. 

Preparation of Progress Report and Project Expenditure spreadsheet. 

Key IV/eeUngs rns Peri:x:J Regular project progress calls. 

Other project calls and meetings as noted throughout this progress report. 

1 OFG 

2125_BILL 82_2014_MAR_PR CPG 0-SITE.DOCX 
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PM-ES 

Key ConlractM/estooes 

Coop/eledto Dale 

6/17/2014 

Progress Report for EPA Region II 

MPI Task Order 0020: Contract W912DQ-06-D-0006, Expiration Date - 19 Sep 2012 
21 Sep07-Base Task Order, CPG RI/FS Oversightawardedfor$349,601. 

19 Jun 08 - Modification O 1, CPG RI/FS Oversight was awarded for $27 4 ,903. 

MPI Task Order 0010: Contract W912DQ-08-D-0017, Expiration Date-15 Jan 2014 
16 Jan 09- Base Task Order, CPG RI/FS Oversight was awarded for $65,000. 

5 Mar 09 - Modification 0001 was awarded for $69,772. 

24 Jun 09/1 Jul 09- Modification 0002 was awarded for $49,756 (verbal on 24 Jun/written on 1 Jul). 

3 Aug 09 - Modification 0003 was awarded for $378,843. 

28 Aug 09: Contract Mod 4 was awarded, totaling $279,277. 

1 Sep 09, Mod 5 ( admin in nature) was signed. 

29 Dec 09, Mod6 was awarded, totaling $211,881. 

9 Jul 10, Mod 7 was awarded, totaling $52,890. 

28 Dec 10, Mod 8 was awarded, totaling $54,473. 

CDM Task Order 0014: Contract W912DQ-08-D-0018, Expiration Date - 30 Jul 2014 
3 Aug 09-Base Task Order, CPG RI/FS Oversight was awarded for $160,000 (verbal wasgiven31 Jul 09) 

22 Aug 09: Contract Mod 1/TO 0014 was issued, totaling $175,902. 

25 Aug 09; Mod2 (admininnature)was signed. 

23 Dec 09; Mod 3 was awarded, totaling $493,000. 

3 Mar 10; Mod 7 was awarded, totaling $283,000. (Numbering out of order due to electronic system error.) 

14 May 10; Mod 8 was awarded, totaling $140,000. 

9 Jun 10; Mod 9 was awarded, totaling $375,000. 

21 Oct 10, Mod 10 was awarded, totaling $362,923 (note $63,000 of this funding is from IA 2023). 

27 Dec 10, Mod 11 was awarded, totaling $74,426 (note funding split as follows: $50,000 is Passaic FFS, IA 1975 and 

$24,426 is Newark Bay, IA 2023). 

4 May 11, Mod 12 was awarded, totaling $682,426 (note funding split as follows: $645,000 is IA 2023 and $37,426 

is IA1975). 

19 Sep 11, Mod 13 was awarded, totaling $150,000. 

CDM Task0rder0005; ContractW912DQ-11-D-3004, Expiration Date-15Dec 2016 
15 Dec 11-Base Task Order, CPG RI-FS Oversight was awarded for $770,000 

24Jan 12-Mod 1 (admininnature)wassigned. 

1 Jun 12-Mod 2 was awarded, totaling $1,059,312. 

7 Jan 13 - Mod 3 was awarded, totaling $1,500,000. 

11 Jul 13-Mod 4 was awarded, totaling $1,250,000. 

14 Feb 14- Mod 5 was awarded, totaling $900,000. 

LBG Task Order 0001; Contract W912DQ-11-D-3009, Expiration Date-17 Nov 2016 
26 Nov 13 -Mod 7 was awarded, IA funds totaling $11,522 (for J. Kem work) 

20F6 
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PM-ES 6/17/2014 

Progress Report for EPA Region II 

CDM 

Management. CDM participated in progress calls as noted throughoutthis report, prepared the CDM progress report, 
invoice, and participated in conference calls. Additional information may be found in the CDM Progress Report 
covering period F ebmary 23 - March 29, 2014. Information is also contained in daily email reports provided by CDM 
during specific fieldwork oversight efforts. 

CDM Fieldwork Oversight. 
o Completed split sample evaluation of CWCM from high flow data sets events and round 5 of sampling. 
o Continued review of CPG high volume sample results and data validation reports. 
o Continued split same evaluation of CWCM routine data sets. 
o Continued validation of split sample data. 

CDM Fieldwork Oversight Reporting. 
o On 3 Mar 14, submitted comments on the CPG Low Resolution Coring Supplemental Sampling Program 

Characterization Summary, dated December 2013. 
o Continued review of CPG Draft Small Volume Chemical Water Column Monitoring (CWCM) Sampling 

Program Characterization Summary, dated February 2014. 
o Continued review of the CPG Draft High Volume CWCM Sampling Program Characterization Summary, 

dated F ebmary 2014. 
o On 17 & 27 Mar 14, held conference calls with LBG to coordinate review of CWCM documents. 
o On 21 Mar 14, submitted comments on the RM 10.9 Pipeline Survey Statement of Work (submitted on 5 Mar 

14). 
o On 21 Mar 14, submitted comments on the CPG Draft Dissolved Oxygen Monitoring Program Data Report 

(submittedon3 Sep 13). 
CDM Data Manager/W ebsite/DigitalLibrary. 

o Provided data management support to extract data sets for EPA, team members and partner agencies. 
o Exported historical data sets and checked against list provided by USFWS. 
o Posted reference documents to public website. 
o Update several pages for the ournewarkbay.org public website. 

CSO/SWO Sampling Oversight 
o Initiated coordination of staff for 12 Mar 14 event that was subsequently cancelled. 

CPG Risk Assessment 
o On 26 Mar 14, participated in conference call to discuss fish sizes for BERA and possible additional analysis. 
o Reviewed FFS risk assessments in preparation for review of the CPG risk assessments. 

Modeling. 
o On 3 and 6 Mar 14, meetings regarding sediment interpolation. 
o On 11 Mar 14, transferred FFS models to CPG. 
o Provided support to Moffat and Nichol with the hydrodynamic model instability issues in CPG model. 
o Preparation for and attendance at collaboration meeting on 13 Mar 14 meeting. 

River Mile 10.9 Removal Action Oversight. 
o Performed field oversight of installation of geotextile fabric and armor stone. 
o On 5, 12, 19 and 26 Mar 14, participated in oversight management calls. 

Data Evaluation. 
o Continued work on detailing 3D model. 
o Continued to formulate data presentation plans and evaluate approaches to visualize and demonstrate site 

conditions. 
o Generated figure and table collections for partner agencies. 
o Coordinated with NOAA to exchange GIS layers to fill data gaps and incorporated NOAA information into the 

ongoing data evaluations. 
o Exported GIS layers to NOAA. 
o Updated figures with revised PR Gs for partner agencies. 

30F6 
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PM-ES 6/17/2014 

Progress Report for EPA Region II 

Work, Meetings, Milestones FY2012/2013. 

NroTative 17 MileCPG Schedule. On 19Dec 13, the CPG submittedcurrentversionofschedule. On 9 Feb & 3 Mar 14, S. 

Vaughn provided updated schedules of deliverables. 

RM I 0.9 Schedule. Ongoing informal schedule updates provided by the CPG with regard to the RM I 0.9 work. 

Projected Work, Meetings Milestones FY2013. Current Status of Work Products (cont) 

IVleeUtY,Js 
. Continuationofbi-weekly progress calls and additional coordination meetings/conference calls with CPG . 

KeyMiestooes . As noted in the CPG 17 mile schedule . 

Fathcanirg 

Issues 

Techni:al: . Issues are worked in an ongoing basis as discussions held between the EPA and CPG. 

Sched:J/e . EPA discusses schedule items with the CPG as needed. 

Fundng: . None at this time. 

IAG Summary: Technical Assistance 
Amendment Funding 

USACE Direct Fund Cite Amend# Date USACE Direct Fund Cite Total IAG 

410,000 0 Initial 9/6/07 - - $ 410,000 

290,000 0 I 6/3/08 - - $700,000 

75,000 0 2 12/31/08 - - $775,000 

85,000 0 3 2/19/09 - - $860,000 

50,000 0 4 6/23/09 - - $910,000 

576,665 0 5 7/27/09 - - $1,486,665 

500,000 0 6 8/7/09 - - $1,986,665 

789,000 0 7 12/1/09 - - $2,775,665 

300,000 0 8 2/24/10 - - $3,075,665 

140,000 0 9 4/27/10 - - $3,225,665 

510,000 0 0 5/24/10 - - $3,735,665 

400,000 0 0 9/14/10 - - $4,135,665 

745,000 0 0 4/8/11 - - $4,880,665 

150,000 0 0 8/31/11 - - $5,030,665 

850,000 0 0 11/12/11 - - $5,880,665 

1,124,335 0 0 5/14/12 - - $7,005,000 

1,650,000 0 0 12/6/12 - - $8,655,000 

1,345,000 0 0 5/31/13 - - $10,000,000 

900,000 0 0 2/7/14 - - $10,900,000 

40F6 
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PM-ES 6/17/2014 

Progress Report for EPA Region II 

Expenditures: USACE and Contract 

Summary of Funds Spent Per Activity & Funding Remaining 

Funds Funds 
Funds for Disbursed Disbursed to Funds 

Description Activity this Month Date Remaining 

MPI: Contract W912DQ-06-D-0006; Task Order 0020; awarded 21 
Sep 07 $349,601.00 $0.00 $349,601.00 $0.00 

MPI: Contract W912DQ-06-D-0006; Task Order 0020/Mod 1; 
awarded 19 Jun 08 ____ $27 4,903.00 _ _____ !~Q __ E~7...:~3...:~ _____ $7,689.07 ---------------------------------
MPI: Contract W912DQ-08-D-0017; Task Order 0010; awarded 16 
Jan 09 $65,000.00 $0.00 $65,000.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 1; 
awarded 5 Mar 09 $69,772.00 $0.00 $69,772.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 2; 
awarded 24 Jun 09 $49,756.00 $0.00 $49,756.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 3; 
awarded 3 Aug 09 $378,843.00 $0.00 $378,843.00 $0.00 

MPI: Contract W912DQ-08-D-0017; Task Order 0010/Mod 4; 
awarded 28 Aug 09 $279,277.00 $0.00 $279,277.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 6; 
awarded 29 Dec 09 Note 

1 $211,881.00 $0.00 $211,881.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 7; 
awarded 9 Jul 10 $52,892.00 $0.00 $52,892.00 $0.00 

MPI/LBG: Contract W912DQ-08-D-0017; Task Order 0010/Mod 8; 
awarded 28 Dec 1 O $54,473.00 $0.00 $19,780.45 $34,692.55 

CDM: Contract W912DQ-08-D-0018; Task Order 
0014/Base Contract; awarded 6 Aug 09 (verbal 31 Jul 09) $160,000.00 $0.00 $160,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
1 ; awarded 22 Auq 09 $175,902.00 $0.00 $175,902.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
3; awarded 23 Dec 09 Note 

2 $493,000.00 $0.00 $493,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
7; 3 Mar 10 Note 3 $283,000.00 $0.00 $283,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
8; awarded 14 Mav 10 $140,000.00 $0.00 $140,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
9; awarded 9 Jun 10 $375,000.00 $0.00 $375,000.00 $0.00 

COM: Contract W912DQ-08-D-0017\8; Task Order 
0014/Mod 10; awarded 21 Oct 10 Note

4 $299,923.00 $0.00 $299,923.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
11 ; awarded 27 Dec 10 Note 

5 See note 5 $0.00 $0.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
12; awarded 4 May 11 Note 

6 $645,000.00 $0.00 $645,000.00 $0.00 

COM: Contract W912DQ-08-D-0018; Task Order 0014/Mod 
13; awarded 19 Sep 11 $150,000.00 $0.00 $137,307.00 $12,693.00 
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PM-ES 

Progress Report for EPA Region II 

Description 
CDM: ContractW912DQ-11-D-3004; Task Order0005/ 
Base TO; awarded 15 Dec 11 

COM: Contract W9120Q-11-0-3004; Task Order 0005/ Mod 
2; awarded 1 Jun 12 

COM: Contract W9120Q-11-0-3004; Task Order 0005/ Mod 
3; 7 Jan 13 

COM: Contract W9120Q-11-0-3004; Task Order 0005/ Mod 
4; awarded 11 Jul 13 

COM: Contract W9120Q-11-0-3004; Task Order 0005/ Mod 
5; awarded 14 Feb 14 

LBG: Contract W912DQ-11-D-3009; Task Order 0001/ 
Mod 7; awarded 15 Dec 11 

Contract Funds Available 
/ 

Subtotal .. ~urnm,ary <>f Cori,t~acts; awamed. and avait 
{total reflects blacks e + f + g on Page 2JAG} 

Kansas City Corps In-House Labor/Travel - 17 Mile 

Kansas City Corps In-House Labor/Travel - RM 10.9 

Superfund M&S Fee - 17 Mile 

Superfund M&S Fee - RM 10.9 

MIPR/EROC - Hayter/Gailani; CPG Modeling Support 

MIPR/EROC - Estes; Oecon Technoloqy Suooort 

MIPR/EROC - Hayter (replaces MIPR above/updated office 
symbols) 

Subtotal - su.rnmary of L.:aborlllll&S Fee 

Grand Total - Contract/Corps 
Notes on above table: 
Note 1: MPI/LBG TO 0010 Mod 5 is admin, zero dollar mod 

Note 2: COM TO 0014 Mod 2 is ad min, zero dollar mod. 

Note 3: COM TO 0014 Mods 4, 5, & 6 were skipped in system numbering 

Funds for 
Activity 

$770,000.00 

$1,059,312.00 

$1,500,000.00 

$1,200,000.00 

$900,000.00 

$11,522.00 

$62,042.00 
·.· 

.· $10,01'f;D99.00 

$694,439.23 

$99,674.34 

$58,287.43 

$24,500.00 

$12,000.00 

I $888,991.00 .. 

$10,900,000.00 

Note 4: COM TO 0014/Mod 10 totals $362,923; $63,000 is Newark Bay funding for IT transition. 

Funds 
Disbursed 
this Month 

$0.00 

$0.00 

$179,410.00 

$0.00 

$0.00 

$0.00 

$0.00 
.. 

$179,410.00 

$6,598.04 

$298.81 

$0.00 

$0.00 

$0.00 

$0.00 

$0.00 

$6,886:85 

$186,306.85 

6/17/2014 

Funds 
Disbursed to 

Date 

$770,000.00 

$1,059,312.00 

$1,429, 115.00 

$0.00 

$0.00 

$0.00 

$0.00 

$7,711,575.38 

$384,141.32 

$23,612.55 

$94,991.69 

$4,682.65 

$58,287.43 

$21,462.39 

$0.00 

$587,'.178'?03 .. 

$8,298, 753.41 

Note 5: COM TO 0014/Mod 11 totals $74,426; $50,000 is Passaic FFS funding and $24,426 is Newark Bay funding for ITtransition. 

Note 6: COM TO 0014/Mod 12 totals $682,426; $37,426 is Passaic FFS funding for IT/transition. 

IAG Scope of Work Summary (block 13 of IAG) 

Funds 
Remaining 

$0.00 

$0.00 

$70,885.00 

$1,200,000.00 

$900,000.00 

$11,522.00 

$62,042.00 
.· 

$2,299,523.62 

$286,685.36 

$0.00 

$0.00 

$3,037.61 

$12,000.00 

$3"01, 722..97 
$2,601,246.59 

This amendment obligates $XX (see amounts above for base and amendments) to the U.S. Army Corps of Engineers- Kansas City Districtto 
provide/continue oversight of the CPG's performance of Remedial Investigation and Feasibility Study at the Diamond Alkali OU4 Superfund Site 
(EPA ID: NJD980528996) 
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PROGRESS REPORT 

Site Name: 
Project: 

Lower Passaic River Restoration Project and & Superfund Site 
Task Order 6424.005 CPG Oversight 

Prepared by: 
Representing: 
Date: 
Reporting Period: 

Frank Tsang 
CDM Federal Programs Corporation (CDM Smith) 
February 14, 2013 (revised January 6, 2015) 
December 29, 2013 to January 25, 2014 

The following structures reflect the WBS from TO 6424.005. 

1. Progress Made this Reporting Period - CDM Smith performed the following 
activities during this period: 

WAD 1, Work Order (WO) 1- Project Management and Administration 
1.1.1 Project Management 

CDM Smith performed project management including staffing, financial 
monitoring, invoicing, and participated in conference calls. 
On January 22, 2014, CDM Smith participated in a meeting with the USEPA and 
USACE to negotiate funding requirement for upcoming 2014 work. 

1.1.2 Project Support Documentation & Administration 
CDM Smith prepared and submitted the monthly progress report. 

1.1.3 Subcontract Administration 
No activity. 

1.1.4 Project Communication 
On January 8 and 21, 2014, CDM Smith participated in biweekly conference calls. 

WAD 1, WO 2 - Community Relations/Public Website 
1.2.1 Public Meeting Support 

No activity. 

WAD 1, WO 3- Senior Technical Advisors (1.3.1) 
1.3.1 Senior Technical Advisor 

Funding for this WO is $12,000. EPA/ USA CE have decided to renew the 
subcontracts for Ambrose and Flood, but not for Blumberg. EPA/USACE have 
decided the subcontract for Di Toro should be on hold. 
A new subcontract for Warren Pinnacle Consulting, Inc. (Jonathan Cloud) is in 
progress. 
No activity. No cost has been incurred under this WE to date, therefore no 
invoice sheet for this WE. 
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TAC TAC Payment 

Item 
Member Member Authorized this Payment 

Remarks 
Subcontract Funding Period to Date 

Ceiling* 
1 Ambrose NA NA NA NA Renewing subcontract, 

to be in placed in March 
2014 

2 Blumberg NA NA NA NA Subcontract not renewed 
due to conflict of interest 

3 Flood NA NA NA NA Subcontract to be 
renewed in April 2014 

4 Di Toro NA NA NA NA EPA/USACE decided to 
put it on hold 

5 Clough NA NA NA NA Subcontract in progress, 
to be in place on January 
31,2014 

Total $0 $0 $0 $0 
*Subcontract Ceiling represents "available subcontract capacity" on each TAC member's 
respective subcontract. A subcontract modification is required when the dollar value of 
requested work exceeds a TAC Member's Subcontract Ceiling. 

WAD 1, WO 4-Technical Support (1.4.1) 
1.4.1 Technical Support 

Finalized work on tables and figures showing mean Hazard Quotient for Lower 
Passaic River and updated Jamaica Bay tables. These tables and figures were 
forwarded to EPA on January 23, 2014. 

WAD 2, WO 2- Work Planning: Oversight & Communication 
2.2.1 Technical Communication 

No activity. 

2.2.2 CPG Planning Documents Review 
No activity. 

WAD 2, WO 3- Field Work Sampling Oversight 
2.3.1 CDM Smith Work Plan Preparation (QAPP & HASP) 

No activity. 

2.3.2 Water Column, Chemical Data Oversight 
Continued validation of high flow and round 5 of the chemical water column 
monitoring study. 
Continued split sample evaluation of CWCM routine data sets and continued 
preparing and reviewing report tables. 
Continued review of CPG high volume sample results and data validation 
reports. 
Began validation of high volume split sample data. 
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2.3.3 RM 10.9 Oversight 
Work element closed. See WAD2 W07 for RM 10.9 oversight work. 

2.3.4 LRC Supplemental Sampling Oversight 
Continued review of the statistical evaluation of split sample results and report 
preparation. 
Paid Environmental Science Solution LLC invoice. 

2.3.6 Background Sampling Oversight 
Continued validation of Background split tissue sample data. 
Finalized evaluation of split sample sediment data. 
Began preparing the sediment split sample summary report. 

2.3.7 LRC SSP2 Oversight 
Continued validation of split sample data. 
Paid analytical subcontractor costs for analysis of SSP2 split sediment samples 
(Axys Analytical and Shealy Environmental). 

WAD 2, WO 4 - Report/Products: Oversight and Communications 
2.4.1 CPG Report Review 

On January 24, 2014, submitted comments on the CPG Draft 2012 Chemistry 
Background Data Report, dated October 30, 2013. 
On January 16, 2014, submitted comments on the Draft Revised Risk Analysis and 
Risk Characterization Plan, dated October 29, 2013. 
Reviewed CPG Preliminary Draft Interim Conceptual Site Model, which was 
submitted on December 20, 2013. Submitted comments to EPA on January 24, 
2014. 

WAD 2, WO 5 - Data Manager 
2.5.1 Data Manager (Data/Information Transfer) 

Provided data management support to extract data sets for EPA 
Continued review of historical data set study identifications against current 
database task identifications in order to account for historical studies that may 
have been combined in the new task identification system. This is being done to 
account for data sets available for public when reports are released. 
Began extracting data sets for posting onto public website. 

2.5.2 Database and Website Management 
Ongoing webpage support/ and Enterprise interface support. 
Continued to provide webpage management support updating pages and 
announcements. 
Paid database storage fee. 

WAD 2, WO 6 - CSO/SWO Sampling Oversight 
2.6.1 Planning Documents Review 

No activity. 
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2.6.2 CDM Work Plan Preparation 
No activity. No cost has been incurred under this WE to date, therefore no invoice 
sheet for this WE. 

2.6.3 Laboratory Analysis and Coordination 
No activity. 

2.6.4 Field Oversight and Collection of Split Samples 
No activity. 

2.6.5 Split Sample Comparison Report 
No activity. No cost has been incurred under this WE to date, therefore no invoice 
sheet for this WE. 

WAD 2, WO 7 - RM 10.9 Removal Action Oversight 
2.7.1 Report Review /Technical Support 

Reviewed several of the RM 10.9 Revised Capping Plan for Geotextile, Armor 
Stone & Habitat Layer Installation, Revision 9, dated January 13, 2014. CDM 
Smith sent an email notifying EPA that CDM Smith has no comment on January 
20, 2014. 

2.7.2 Remedial Action Oversight 
Participated in the management meetings on January 9 and 15, 2014. Discussed 
comments on the revised capping plan. 
No field oversight was performed in January due to weather conditions 
Reviewed and commented on multiple technical memoranda regarding the active 
cap layer including 

- January 20, 2014 Alternate Geotextile Fabric Placement Method 
- January 6, 2014 Alternative Geotextile Fabric 

2.7.3 Sampling Analysis 
Continued validation of the water quality monitoring split samples and post 
excavation sediment samples. 
Paid Axys Analytical invoices. 

WAD 3, WO 1 - Modeling Support 
Project Management & Support 

Prepared monthly invoice and write up. 
Bi-Weekly Conference Calls 

Attended January 8 and 21, 2014 bi-weekly calls. 
Project Review Conference Calls & Mod Meetings 

No activity. 
Transfer of Model Codes/Support 

A. ECOMSEDZLJS Model Support 
No activity. 

B. ST-SWEM & RCATOX Models 
No activity. 

C. Misc. Support 2010 
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Generated water year 2013 ST-SWEM and Contaminant inputs for 
transfer to CPG. Transferred on January 31, 2014. 

Field Oversight 
No activity. 

Modeling Oversight 
No activity. 

WAD 3, WO 2 - Modeling Collaboration with CPG 
Project Management and Support 

No activity. 
Weekly Conference Calls/Meetings with CPG 

No activity. 
Monthly Technical Meetings 

No activity. 
Identify Model Differences 

No activity. 
Data Action Items 

- No activity. 
Model Action Items 

- Investigated revised extraction of ADCP data for comparison to EPA and 
CPG water column solids model results. 

Communication with USEPA Project Team 
- No activity. 

WAD 4, WO 3 - Review/Coordinate CPG Risk Assessment 
Participated in bioaccumulation model discussions. 
Reviewed CPG bioaccumulation model input and risk calculations. 

WAD 5, WO 1 - RJ/FS Documents 
No activity. No cost has been incurred under this WE to date, therefore no invoice 
sheet for this WE. 

WAD 5, WO 2 - Data Evaluation 
Continued work on detailing 3D model 
Continued to formulate data presentation plans and evaluate potential 
approaches to better visualize and demonstrate site conditions. 
Finalized initial human health and ecological risk assessment tables using refined 
sample list and updated Pro UCL software. Tables were delivered to EPA January 
23, 2014. 

2. Anticipated Problems and Recommended Solutions - None. 

3. Problems Resolved - N/ A. 

4. Upcoming Events/Activities Planned - CDM Smith will continue working on the 
following activities: 
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Participate in biweekly calls 
Review CPG and Tierra documents when received 
Continue database management data upload 
Provide support on CSO/SWO oversight 
Provide support on RM 10.9 oversight 
Continue to formulate data presentation plans 
Continue evaluation of potential reference locations 
Participate in RI/FS technical meetings 
Prepare lessons learned for RM 10.9 

5. Key Staffing Changes -None 

6. Budget - See attached cost spreadsheet for negotiated budget, funded amount, and 
expenditure details. 

7. Deliverables Submitted 
(For deliverables submitted prior to January 3, 2013, please see the April 2013 and earlier 
monthly reports.) 

Title Date Submitted 
Submitted comments on River Mile 10.9 90 Percent Design January 3, 2013 
Submitted comments on RM 10.9 QAPP Addendum D January 23, 2013 
Submitted CDM Smith Field Change Request #13 - oversight of February 13, 2013 
CPGs QAPP Addendum D Field Effort 
Submitted comments on Updated Porewater SOPs RM 10.9 QAPP February 19, 2013 
AddendumD 
Submitted comments on Tierra's Validated Rinse Blank Results for February 28, 2013 
the CSO/SWO sampling program 
Submitted comments on Porewater SOP RM 10.9 QAPP Add D March 1, 2013 
Submitted comments on Draft Final RM 10.9 Design March 22, 2013 
Submitted comments on GW Seepage Measurement Field Mod March 25, 2013 
Submitted comments on CSO/SWO QAPP Revision 2 April 4, 2013 
Submitted comments on RM 10.9 design draft WQMP April 24, 2013 
Submitted comments on Fall 2009 Benthic Invertebrate Community April 24, 2013 
Survey and Benthic Field Data Collection, dated April 12, 2013 
Submitted comments on Habitat Identification Survey Data Report, April 24, 2013 
Fall 2010 Field Effort, dated April 12, 2013 
Submitted comments on RM 10.9 Draft Water Quality Monitoring April 26, 2013 
Plan 
Submitted comments on RM 10.9 Removal Action Final Design May 17, 2103 
Report 
Submitted comments on RM 10.9 Draft Perimeter Air and Noise May 23 & 28, 2013 
Monitoring Plan 
Submitted comments on RM 10.9 Waterline Setback May 24, 2013 
Submitted comments on Tierra CSO/SWO Forensic Sample Results May 16, 2013 
Submitted comments on CPG Field Modification Form 130522-1 May 29, 2013 
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Title Date Submitted 
SSP2 Sediment Probing 
Submitted comments on RM 10.9 Cap Design Review & Waterfront June 3, 2013 
Development Permit Equivalent Conditions 
Submitted comments on CSO-SWO LSM Method Blank Evaluation June 10, 2013 
Report dated May 23, 2013 
Submitted CDM Smith Field Change Request #14 - HV CWCM June 12, 2013 
filtrate sample 
Submitted comments on the RM 10.9 Final Design Response to June 13, 2013 
Comments 
Submitted comments on the RM 10.9 Final Design LTMM June 13, 2013 
Submitted comments on Pre-Dredge Bathymetry Survey July 10, 2013 
Calibration & QC SOP 
Submitted comments on Tierra's CSO/SWO QAPP Field July 12, 2013 
Modifications dated June 6, 2013 
Submitted comments on SV CWCM QAPP Addendum A WQM July 15, 2013 
Submitted comments on RM 10.9 Removal Action Operational July 16, 2013 
Plans 
Submitted comments on Response to RM 10.9 Design Comments July 18, 2013 
Submitted comments on Complete Pre-Dredge Bathymetry Survey July 24, 2013 
Submitted CDM Smith QAPP Addendum 13 WQM RM 10.9 August 9, 2013 
Submitted comments on CPG Revised SSP2 Sampling Locations August 13, 2013 
Submitted comments on the bathymetry survey results August 29, 2013 
Submitted CDM Smith Field Change Request 15 Oversight of the September 18, 2013 
CPG SSP2 Sampling 
Submitted comments on the CPG Draft Low Resolution Coring September 18, 2013 
Supplemental Sampling Program Addendum Sampling Program 
QAPP, September 2013 
Submitted comments on RM 10.9 RA High Sub-Grade Sediment September 26, 2013 
Sampling Plan, September 25, 2013 
Submitted comments on CPG's RM 10.9 Post-Dredge Sediment October 4, 2013 
Sampling Plan 
Submitted comments on CPG Field Modification FM131009 for the October 15, 2013 
SSP2 Sampling Event 
Submitted comments on CPG Field Modification FM-131018 to October 22, 2013 
move station 13B-0523 
Submitted comments on CPG RM 10.9 Capping Plan October 22, 2013 
Submitted comments on CPG Draft 2012 Benthic Invertebrate October 24, 2013 
Community Reference Data Report 
Submitted comments on CPG Field Modification FM-13103-1 for November 4, 2013 
the SSP2 Sampling Event 
Submitted comments on CPG RM 10.9 Removal Action Water November 6, 2013 
Quality Monitoring: Proposed Monitoring During Capping 
Operations 
Submitted comments on CPG RM 10.9 Removal Action Cap Active November 20, 2013 
Layer Monitoring: Approach for Carbon Analysis 
Submitted comments on the CPG Draft 2012 Sediment Toxicity December 2, 2013 
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Title Date Submitted 
Reference Data Report, dated October 22, 2013 
Submitted comments on CPG Periodic Bathymetry Survey, Fall December 27, 2013 
2011 Post Hurricane Irene Survey Report, dated March 2013, and 
the 2012 Periodic Bathymetry and Single Beam Survey Report, 
dated March 2013 
Submitted comments on CPG Draft Revised Risk Analysis and Risk January 16, 2014 
Characterization Plan, dated October 29, 2013. 
Submitted comments on CPG Draft 2012 Chemistry Background January 24, 2014 
Data Report, dated October 30, 2013. 
Submitted comments on CPG Preliminary Draft Interim January 24, 2014 
Conceptual Site Model, submitted on December 20, 2013. 
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